


Northstowe Pavillion

Newsletter Issue 5 - February 2023



Jon Wilson
Area Manager
(Cambridge)



Dean Berry
Site Manager
dean.berry@pentaco.co.uk

Pentaco Construction understands that construction - by its nature - can be disruptive and can cause inconvenience to our neighbours. We hope that with regular communication we can minimise the impact of any disruption. This newsletter - along with future updates - is intended to report the progress on site and inform you of any future works which may have potential short-term impact on your everyday activities.

By working with you and keeping you regularly updated, we hope that the process of delivering this project can be a stress-free and positive experience for all.

Progress to date:

Despite the recent cold weather, the excavation, formwork and reinforced concrete foundations have been completed. The structural steel frame erection is now in progress and we have started groundworks within the proposed carpark.

A look ahead:

Once the steel frame erection has been completed, the pre-insulated roof panels will be installed followed by the below slab works in anticipation of the beam and block being installed in March.

We would welcome your feedback on the content of this newsletter or any suggestions for useful future content. If you have any immediate concerns or wish to contact the site, please contact our Site Manager Dean Berry.

Find out more about us at www.pentaco.co.uk

Building better together